
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID
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 Wyoming

uu   AIR FORCE - CHEYENNE MUNICIPAL AIRPORT / WY857282588600

Complete the phase 1 Remedial Investigation and begin 
phase 2 Remedial Investigation and Feasibility Study to 
determine extent of groundwater contamination above state 
action levels.

Progress Planned for FY99-FY00

A remedial investigation and feasibility study continued at 
three sites.

Progress in FY98

Investigation

Interim Actions

$1,199 $0 $0 $0Sites with Response Complete 2

FY99-2014** $2,473

0

0

Design

RA-C

RA-O (LTO)

LTM

2 03

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $66

$0 $0 $02

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,199 $0 $0 $66

FY01 $60

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 2

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $125

FY03 $1,168

FY02 $169

FY05 $125

uu   AIR FORCE - F.E. WARREN AIR FORCE BASE / WY857212417900

Refer to page A-60.

Progress Planned for FY99-FY00

Refer to page A-60.

Progress in FY98

Investigation

Interim Actions

$42,765 $125 $1,995 $1,917Sites with Response Complete 9 FUND

FY99-2012** $69,725

0

0

Design

RA-C

RA-O (LTO)

LTM

10 010

1(2) 4(6)

0

1 0

1

10

$10,450 $3,619 $8,241 $7,907

$2,029 $0 $0

REG

REG10

11

$0

$19 $0 $0 $0

$638 $233 $226 $1,773

Total $55,963 $3,977 $10,462 $11,597

FY01 $11,510

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 1

Low 0

Not Evaluated 0

0Not Required

20Total Number of Sites

RAB NPL

0 0 0 $62 $0 $0 $0 FY04 $1,203

FY03 $11,675

FY02 $11,629

FY05 $2,888

B-1-169*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


